

Form 204
7/84For Office Use Only
\$50 Fee Received by: CB
Date: 4-13-06
Receipt No.: C680929STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES**REQUEST FOR EXTENSION OF TIME**
TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right.

Permit No.: 37-08205Name(s) of Permit Holder: Sun Valley Land & Mineral, Inc.Mailing Address: P.O. Box 1959Date Proof is Due: October 17, 2006Telephone No.: 208-726-4113

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

Activities to date are shown in Exhibit A. Construction on water amenities associated with the project has been
completed (see Exhibits C & D). Additional geothermal evaluations by Brockway Engineering have been pursued.
Geothermal use to date, and planned is as shown on Exhibits C & E.


Costing \$ 600,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Litigation on property ownership has prevented final planing and construction. illness of major partner has hampered
progress. Conflicting SRBA claims for hot water by Goldsmith and Deer Creek Ranch have prevented final planning.
(see Exhibits A & C)

Permit holder(s) request an extension to October 17, 2009.

FEE \$ 50.00


(Signature)

*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES**IT IS HERBY ORDERED** that the above request for extension of time be

APPROVED and the time within which to submit proof of beneficial use is extended
to October 17, 2009.

Signed this 13th day of April, 20 06
GARY SPACKMAN