

For Office Use Only
\$50 Fee Received by PMCB
Date 2-27-04
Receipt No. C072878

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES
REQUEST FOR EXTENSION OF TIME RECEIVED
TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT FEB 27 2004

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right.

Permit No. 63 12559
Name(s) of Permit Holder: Eagle Water Co., Inc.
Address: 172 W. State Unit D/P.O. Box 455 City Eagle State ID Zip 83616
Telephone No. 028-939-0242 Date Proof is Due: March 1, 2004

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

Please see attached letter.

Costing \$

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Please see attached letter.

Permit holder(s) request an extension to March 1, 2006

(Signature)

*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be
APPROVED and the time within which to submit proof of beneficial use is extended
to March 1, 2006.

Signed this 4th day of March, 20 04

GARY SPACKMAN



MTC, INC.

CONSULTING ENGINEERS, SURVEYORS, AND PLANNERS

707 N. 27TH ST. BOISE, IDAHO 83702-3113 (208) 345-0780 FAX (208) 343-8967

CONSULTING ENGINEERS FOR EAGLE WATER COMPANY

RECEIVED
FEB 27 2004
Department of Water Resources

February 26, 2004

Idaho Department of Water Resources
2735 Airport Way
Boise, ID 83705

Re: Permit No. 63-12559

Dear Sir or Madam:

Eagle Water Company is requesting an additional time extension of two years for the above listed permit for Eagle Water Company Well No. 7. This letter supplies information required on form No. 204. Eagle Water Company or MTC, Inc. has completed the following work.


1. Developed well plans and specifications for drilling.
2. Designed well house.
3. Made well site evaluation report.
4. Located the well on the ground.
5. Conducted water system evaluation and need for the well.
6. Made legal survey of well site property.
7. Made topographic map of well site and adjoining area.
8. Completed DEQ checklists and submitted package for review and approval, these plans have been returned for further clarification.
9. Developed and signed option to purchase land for well pending regulatory approval for well.

The work completed by the engineer, legal advisor, and the Company has an approximate value of \$24,600.

Eagle Water Company has not been able to complete the required work on the permit because of planning complications of obtaining approval from the Idaho Office of Environmental Quality. The current owner of the land where the well site is situated has planned to develop his property in the future and his plans did not provide for a fee simple sale of the well lot and guaranteed access for Eagle Water Company. This problem has been resolved by signing of Affidavit of Legal Interest between Eagle Gravel Company and Eagle Water Company. Execution of the option to buy will occur when regulatory agencies approve drilling of Eagle Well No. 7. Attached are letters from DEQ outlining their additional requirements. Please note the dates on the letters. The original reviewer has left DEQ and the engineer that is now reviewing the plans could not find most of the original submittal. We have since delivered a complete revised submittal to him. When the plans for the well house are approved by DEQ we will have to submit them to the City Of Eagle for their approval of the construction and landscaping drawings.

I hope this provides the required information needed for the extension. I will be available if additional information is required.

Sincerely,


James M. Rees, PE
MTC, INC.

Cc: Eagle Water Company