

For Office Use Only
\$50 Fee Received by: SR
Date: 12/27/05
Receipt No.: 3028250

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

RECEIVED

DEC 27 2005

REQUEST FOR EXTENSION OF TIME
TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

Department of Water Resources
Southern Region

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right.

RECEIVED

DEC 28 2005

DEPARTMENT OF
WATER RESOURCES

Permit No.: 37-20834

Name(s) of Permit Holder: Walker Sand and Gravel Ltd. Co.

Mailing Address: P.O. Box 400, Bellevue, ID 83313

Date Proof is Due: January 1, 2006

Telephone No.: (208) 788-4525

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

Additional well drilled, permit amendment approved October 12, 2005 to add additional point of diversion.

Infrastructure modifications to tie-in old and new wells is underway.

Costing \$ 65,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Weather and other operational delays. Also, the rightholder will utilize a private consultant to conduct the field
exam, which must be conducted during the summer when the plant is fully operational.

Permit holder(s) request an extension to January 1, 2007.

FEE \$ 50.00

(Signature)

*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HERBY ORDERED that the above request for extension of time be

APPROVED and the time within which to submit proof of beneficial use is extended to January 1, 2007.

Signed this 3rd day of February, 2006.

Gary Spackman
GARY SPACKMAN