

Dept. of Water Resources

January 24, 2006

RE: Water Transfer ⁶⁶⁷²¹~~68721~~


45-4013B
45-12450

Dear Sirs;

The above-referenced water was approved almost a year ago to allow drilling of a replacement well. We have tried to get a driller lined up, but the guy we had just backed out to drill replacement domestic well. He will not be able to drill until April, so we are hereby requesting an extension of time to complete the drilling and to put the new well into serve. Please extend the transfer one year to February 10, 2006.

Regards,

Sander Elquist
Elquist Ranches



RECEIVED

JAN 24 2006

Department of Water Resources
Southern Region

RECEIVED

J/ ;

DEPARTMENT OF
WATER RESOURCES

RECEIVED

JAN 25 2006

DEPARTMENT OF
WATER RESOURCES