

T 71277

RECEIVED

NOV 23 2005

Department of Water Resources

Please give to Jeff Peppersack

If any further information is needed please call the well rig operator at 208-645-2517 (Rod Hall)

43-10064

A.D. Nye
Ann Nye


2201 E 1625 S #2008
Malta, Idaho 83342

November 21, 2005

Jeff Peppersack
322 E. Front Street
P.O. Box 83720
Boise, Idaho 83720-0098

Dear Sir,

First we would like to thank you for your work on our behalf. The well is currently underway on transfer # 71277. Because of reasons beyond our control we respectfully request a extension for the date of completion for this project. The well driller has stated that because of the time of year and other unforeseen problems that 120 Day extension should be adequate. Again thank you for your help on this matter.

Sincerely,

A.D. Nye

Mr. Peppersack, We will be faxing this directly to your office. We will also send the original singed document to your office by mail.

43-10064