

BEFORE THE DEPARTMENT OF WATER RESOURCES
OF THE
STATE OF IDAHO

IN THE MATTER OF TRANSFER NO. 71277)	ORDER GRANTING
IN THE NAME OF A.D. AND ANN NYE)	EXTENSION OF TIME TO
_____)	COMPLETE TRANSFER

On November 22, 2004, the Department of Water Resources ("Department") approved Application for Transfer No. 71277 ("transfer") in the name of A.D. and Ann Nye. The transfer approval authorized changes to Water Right No. 43-10064 and included the following condition of approval:

The right holder shall accomplish the change authorized by this transfer within one year of the date of this approval.

On November 23, 2005, A.D. Nye requested an extension of time of 120 days for completion of the changes authorized by the transfer approval and has shown reasonable cause for the delay.

The Department should grant an extension of time in which to complete the changes authorized by the transfer approval.

IT IS, THEREFORE, HEREBY ORDERED that the time period within which Transfer No. 71277 must be accomplished is **EXTENDED** to March 22, 2006.

IT IS FURTHER HEREBY ORDERED that this extension of time does not stay the accumulation of the 5-year period associated with forfeiture of a water right for nonuse.

Dated this 29 day of November, 2005.



GARY SPACKMAN
Chief, Water Allocation Bureau