

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES
REQUEST FOR EXTENSION OF TIME
TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

RECEIVED
SEP 01 2005

Department of Water Resources

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right.

Permit No. 98-07810
Name(s) of Permit Holder: Smith Creek Nursery LLC
mailing Address: HCR 85 Box 336 City Bonniers Ferry State ID Zip 83805
Telephone No. 208-267-8581 Date Proof is Due: October 1, 2005

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

5-acre parcels are being fenced and planted in
nursery trees annually. Trees are irrigated using drip
methods and small flow sprinklers at each individual
tree. The whole property is projected to be planted in 5 years.
Costing \$45,000 annually

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

See schedule above

Permit holder(s) request an extension to October 31, 2010

Aene Andrews
(Signature)*

*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be

APPROVED and the time within which to submit proof of beneficial use is extended
to October 2, 2010.

Signed this 8th day of September, 2005

Gary Spackman
GARY SPACKMAN