

RECEIVED

MAR 22 2002

Department of Water Resources

To: L. Glen Saxton

From: Steve Boschma

RE: Extension of completion date on Transfer No. 68468 issued March 29, 2001.


Transfer No. 68468 contains a condition of approval (item no. 4, *Conditions of Approval and Remarks*) which states:

"7. The right holder shall accomplish the change authorized by this transfer within one (1) year of the date of this approval."

Construction on our new dairy cannot begin until our current dairy facility is sold. The agricultural economy is in a dressed state, and dairies are difficult to sell. As a result, we hereby request a change in the language of the above mentioned condition of approval to allow at least an additional 3 years for completion of the new dairy. We intend to begin construction as soon as we sell our current dairy. Thank you.


Steve Boschma

3-20-02
Date



(208) 467-2816

MICROFILMED

MAR 11 2003

61-7263/7264A/7264B