

Dec. 20, 2004

Jeff Peppersack
Idaho Dept of Water Resources
PO Box 83720
Boise, Idaho 83720-0098

RECEIVED

DEC 21 2004

**DEPARTMENT OF
WATER RESOURCES**

Dear Mr. Peppersack,

Transfer #70289 was approved by the Department of Water Resources on January 2, 2004 with the condition that the changes approved by that transfer be completed within one year of the approval. One of the approved changes was the drilling of a replacement well which I have not yet done. I have funds available now to go ahead and drill and have plans to drill in the calendar year of 2005, but most likely not before January 2, 2005. I would like to request some additional time to complete the well.

Sincerely,

A handwritten signature in cursive script, reading "C. Gordon Luke". The signature is written in dark ink and is positioned above the typed name.

C. Gordon Luke
1445 W 800 S
Murtaugh, Id 83344