



BROCKWAY
ENGINEERING
P.L.L.C.

Hydraulics

Hydrology

Water Resources

RECEIVED

APR 29 2004

Department of Water Resources

RECEIVED

APR 23 2004

Department of Water Resources
Southern Region

April 20, 2004

Idaho Department of Water Resources
Attn.: Allen Merritt
1341 Fillmore, Suite 200
Twin Falls, ID 83301

RE: Transfer # 70414 Request for Extension of Time

Dear Allen:

The Searle Brothers applied for, and received approval for water right Transfer 70414 to change the place of use and add a point of diversion to several irrigation water rights. Drilling of a new well as a new point of diversion was approved.

The applicants have been unable to drill the new well because of recent changes required in the irrigation system. In addition, additional changes in the irrigation system are contemplated pending completion of processing and approval of an additional transfer.

We are hoping that processing can be completed on this pending transfer so that final planning and installation of the irrigation system can proceed.

I am therefore requesting, on behalf of the applicants, an extension of time for three (3) years to complete the contemplated changes in Transfer # 70414.

Please let me know if you need additional information on this matter.

Sincerely,

Charles E. Brockway P.E. PhD.

cc: Crag Searl

CHARLES E.
BROCKWAY,
PH.D., P.E.

CHARLES G.
BROCKWAY,
PH.D., P.E.

2016 NORTH
WASHINGTON
STREET • SUITE 4

TWIN FALLS,
IDAHO 83301

208•736•8543

FAX: 736•8506