




Bear River FERC Relicensing Project
(Oneida, Grace-Cove, Soda)
February 7, 1995

Bear River Idaho District # 11 Water User Briefing:

- 1) Introduction
- 2) Bear River general information
- 3) Relicensing process and schedule
- 4) Project issues
- 5) Opportunities for public input

BEAR RIVER BASIN MAP



Division of Water Resources
Utah Department of Natural Resources

BEAR RIVER HYDROELECTRIC PROJECT

ID	Name	1994	1995	1996	1997	1998	1999	2000	2001	2002	2003
1	Resource Util Study										
2	Pre-filing Consultation										
3	File Notice of intent										
4	Issue First Stage Consultation Document										
5	1st Stage Consultation										
6	1st Public Meeting										
7	Studies										
8	Prepare Draft Application										
9	2nd Stage Consultation										
10	2nd Public Meeting										
11	Prepare Final Application										
12	Submit Application to FERC										
13	3rd Stage Consultation										
14	Existing Lic. Expiration										
15	FERC Issues New License										



Project: Bear River
Date: 11/2/94

Critical
Noncritical

Progress
Milestone

Summary
Rolled Up