

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

DEPARTMENT OF
WATER RESOURCES

**REQUEST FOR EXTENSION OF TIME
TO COMPLETE TRANSFER**

The holder of the water rights listed below requests an additional period of time in which to accomplish change(s) authorized by approval of
Application for Transfer of Water Right(s) No. 89160 approved on December 13, 20 24.
Water Right No(s). 22-7279A

Number of Year(s) Authorized in which to Accomplish Change(s) X (1) (2) (3) (4) (5)

Number of Additional Year(s) Requested in which to Accomplish Change(s) (1) X (2) (3) (4)
(Not to exceed 5 years total from date of the approval.)

Name(s) of Right Holder: STRR LLC
(If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)

Mailing Address: PO BOX 689
City Victor State ID Zip 83455
Phone No.: 231-330-8738 Email: bdarnton@gmail.com

Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:

Due to scheduling from contractors we got a late start on the storage pond construction.
The grading should be complete next spring and I would target the liner installation to happen
in June or July of next summer if we can stay on schedule now.
~~We should be able to fill the pond next summer but I put 2 years on the extension just in case we~~
~~encounter further delays. Thanks for understanding. The project is underway and I'm making every effort~~
~~to finish it in a timely manner. Thank you.~~ Costing \$

 8/12/25
(Signature) *If other than right holder, Power of Attorney must be supplied.* (Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department approved the above referenced Application for Transfer with a condition that it be completed within 1 year(s).
The right holder has notified the Department that the transfer has not yet been accomplished.
The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.

IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. 89160 is granted an extension
to December 13, 20 27 in which to accomplish the transfer. **IT IS FURTHER HEREBY ORDERED** that this
extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.

OR Extension is not granted. (See correspondence in water right file.)

Signed this 14th day of August, 20 25. 

Henman, Christina

From: Brandon Darnton <bdarnton@gmail.com>
Sent: Tuesday, August 12, 2025 10:07 AM
To: IDWR File; Kristin Moore
Subject: Water Right Transfer Extension Request
Attachments: request-for-extension-of-time-to-complete-transfer.pdf

CAUTION: This email originated outside the State of Idaho network. Verify links and attachments BEFORE you click or open, even if you recognize and/or trust the sender. Contact your agency service desk with any concerns.

Hello IDWR Team,

I've attached the request for extension of time to complete a water right transfer for water right 22-7279A.

The storage pond grading is underway but it's become clear that it likely won't be complete until next spring. I have the liner company ready to fabricate and install the liner next year. I asked for a 2 year extension in the event that we hit further unforeseen delays but I should be able to accomplish this storage pond fill around this time next year. Thank you for understanding.

I'm happy to send updated photos of the work underway if that's helpful. Thank you.

Please confirm receipt of the transfer extension request. Have a great day.

Best,
Brandon