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wrerrea R LQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional
period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file
proof of beneficial use of water. There is a FILING FEE of $50.00 to be included with this form when filed with IDWR.
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Describe what work has been completed toward the development of this water right:
If no work has been completed, show "none".
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The permit holder(s) has been unable to complete the remainder of the work for the following reasons:
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ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirernents for
approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

[ IT IS HEREBY ORDERED that the permit is REINSTATED with the priority date advanced to

, 20

(X IT IS HEREBY ORDERED that the above request for extension of time is APPROVED, and the time
within which to submit proof of beneficial use is extended to March 1

Signed this _1st day of

March

, 2016

,2021

W
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Jeff Peppersack, Chief
Water Allocation Bureau



Describe what work has been completed toward the development of this water right:

The reason we applied for water rights was to provide pasture for our livestock. We have
fenced our entire property. We have run irrigation to the front two pastures. The pasture
on the South side has been completed and planted. The pasture on the North side has
been cultivated and prepped for pasture. We still need to install the sprinkler heads and
plant.

The problem we are running into with the back pasture is there is an existing well without
apump. We have not been able to find (on the Water Resources Site or anywhere) any
record of the well or how much it flows. We will have to have it tested for pressure and
flow. We have had it tested for depth and know it is over 300 feet deep.

Also on that back pasture, we have met with Idaho Power to come up with a plan to bring
3 Phase power to the well. But Idaho Power cannot size their transformers until we know
how much flow we have. Therefore, this pasture is on hold until we can identify these
things.

Plans for this year: get front pasture completed. Get the well figured out, the flow and
pressure tested on the back pasture.

Cost: We have probably spent about $5,000. And still have $25,000 to $35,000 ahead of
us to get the back pasture irrigated and planted.

The permit holder(s) has been unable to complete the remainder of the work for the
following reasons:

In July of 2012, our then 2 year old son was diagnosed with cancer. Thus far he has
undergone 3 years and 2 months of Chemotherapy and in September of 2015 finished his
treatment. We are now in the phase of monthly testing and scans (for the next five years)
to make sure the cancer stays away and to determine what the long term effects are from
his Chemo. I’m not quite sure what you need as far as documentation but suffice it to

say, the past 3 /2 years have gobbled up every bit of our finances, energy and attention. If
needed, I can provide doctors letters, plenty of pictures or the never ending hospital
paperwork and bills. We have not had the money, time or energy to even deal with our
water rights development. We hope things will settle down and we can put some
attention to this project.



