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owR NEFQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional
period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file
proof of beneficial use of water. There is a FILING FEE of $50.00 to be included with this form when filed with [IDWR.

Permit no. 95-12599 Date proof is due March 1, 2016

Name(s) of permit holder(s) North Kootenai Water District

Mailing address 13649 N. Meyer Road City Rathdrum State _ID_ Zip 83858
Telephone no. (208) 687-6597 Email mikeg@nkwsd.com

Describe what work has been completed toward the development of this water right:
If no work has been completed, show "none".

The District completed construction of a new well on the Rimrock system in 2015, However, they also lost one of the

existing wells on this system (making the new well a replacement well).

Costing $~500,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:
Development has not occurred as was anticipated at the time of application for permit, limiting the District's available

funds to complete system improvements. Additionally, the District has needed to re-allocate funds to emergency projects

(such as replacement of lost well capacity).

Permit holder(s) request an extension for five year(s).
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ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for
approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, 1daho Code.

[J IT IS HEREBY ORDERED that the permit is REINSTATED with the priority date advanced to
,20

(B IT IS HEREBY ORDERED that the above request for extension of time is APPROVED, and the time
within which to submit proof of beneficial use is extended to March 1 ,20 21

Signed this _28th day of January ,2016 / /‘/\/‘/

Jeff Peppersack, Chief
Water Allocation Bureau




