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CETEREQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional
period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right and file
proof or beneficial use of water. There is a FILING FEE of $50.00 to be included with this form when filed with IDWR.

Permit no. 37~ 21777 Date proof is due D-]- 204

Name(s) of permit holder(s) /v’f D‘i‘&ﬂ [ €,u St a/ﬂéfﬂl [ . 3 K.

Mailing address _ (» 24 v )QJ)’OJQ City S State D Zip R334
Telephone no. _ 0% - R37- 4qr]g Email

Describe what work has been completed toward the development of this water right:
If no work has been completed, show "none".  FELC App roved plais b re-construdi ne +his hwﬂo -

ecic foe iy invluded repl aLing the. oviqinal single KBKW Tuchipe- 4@1@@%«&0/7‘/’:
3 6@90\,@3@ Ty bf} Ne - @@m@fa‘bfﬂ %KWQbm ond QJDKW‘ Cam(:ﬁm Tun 2Ekw cszr% have._beep
insta \e/x ovd_owe upwﬁr o Lsing Pack of the wiader right sterzzg under this povmit. The
development of the Hhind 20 KW wme 15 _partial iA Completed ;b’»ﬂciémmmwl electrical <grvice has

bron jratmlled  omd the &muﬁov and Some strfJ\ aﬁ\&w hos Beean purc] haged
Costmo“ﬁ7O D00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Time constraints oumd other projeds have d@l&u&’é Compledion of Hhe reeconstruction
of this  huydvo - eledric facils +% Potonit_bholder s Pull intetions 4o £inish s re-
Consfruction and_put the oot of the vadey covered uunder Fhis Pemnt 4o full

beneticial use.

Permit holder(s) request an extension to 9 - 1.,20j7 .
AZOMQ/Q/ /ta/v S-29 - 2012
Signature (If other fhn permit holder, Power@f Attorney must be supplied) Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be  AppROVED and the tome within
which to submit proof of beneficial use is extended to Septebr 1, 2017.

Signed this day of _September ,2012

Jeff Peppersack, Chief
Water Allocation Bureau



