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STATE OF IDAHO Date (5720 Y

E‘\,E‘O ReceiptNo. € 6 22-F A A
aEC DEPARTMENT OF WATER RESOURCES
wr 80 OUEST FOR EXTENSION OF TIME

@E?A?W ouRGEs TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
WATER RE BENEFICIAL USE FOR A WATER RIGHT PERMIT

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional
period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right and file proof
or beneficial use of water. There is a FILING FEE of $50.00 to be included with this form when filed with IDWR..

Permit No. 3 7 -2/ 7/ 7 Date Proof is Due JUNE é 20//

Name(s) of Permit Holder WitD WEs 7? Tk,

Address___ /0 H. L6l LAy 24 City __ SHSHONE StateZ P Zip _ B335 2
Telephone No. g/ 7 353-8757 Email

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

FLEASE _SEE  AT7RMD (ET7Z0

Costing

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Permit holder(s) request an extension to N WCIZP LE7 JEr2 , 20

pa s

Si%m{ufe(ﬂer than W holder, Power of Attorney must be supplied) Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be
APPROVED and the time within which to submit proof of beneficial use
is extended to June 1, 2016.

Signed this _5th dayof _ May ,20L1

Jeff Peppersack, Chief

Wnatrnwr ATTAna+dAn Ritvanmae
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SPECYAL POWER OF ATTORNEY

WILD WEST, INC., a duly authorized corporation of the State of Idaho, by these
presents does make, constitute and appoint TIMOTHY W. TYREE of Boise, Idaho, its true and
lawful attorney for it and its name with full authority to act on behalf of the company in all
matteis before the Idaho Department of Water Resources and/or the Snake River Basin
Adjudication involving the claim, application for and/or tiansfer of water rights in which the
company has interest concerning property located at 410 Highway 75, Shoshone, Lincoln

County, Idahao.

Further, a copy of this Special Power of Attoiney sbhall have the same force and effect as

an original

WILD WEST, INC.

Jeny Thico
Its: Piesident

STATE OF New Jersey )
) ss.
County of Bergen )

?

On this ! day of M_, 2009, before me, the undetsigned Notary Public in and
for said County and State, personally appeared Jerry Turco, known or identified 10 me to be the
Prcsident of WILD WEST, INC,, the corporation that executed the foregoing instrwment, and
acknowledged to me that such corporation executed the same

IN WITNESS WHEREOQF, I have hereunto set my hand and affixed my official seal the
day and year in this certificate first above written.

‘«Maw@mw %«m&w

Notdy Public

Residence: 4 MA,JCM.G.C.E.«! %}ﬁg}g 522 2. -}‘fgf,b‘lf >}

My commission expizes:

SPECIAL POWER OF ATTORNEY MARYANN GINGERELLI-YANIGA
' NOTARY PUBLIC OF NEW JERSEY
My Commission Expires Jan. 30, 2013




HAWLEY RECEIVED

ATTORNEYS AND COUNSELORS

TROXELL, oo

Hawley Troxell Ennis & Hawley LLP

DEPA g 877 Main Street, Suite 1000
WATER%TE%%I‘{JTﬁggg P.O. Box 1617
Boise, Idaho 83701-1617
208.344.6000
www hawleytroxell.com
TIMOTHY W. TYREE
ADMITTED TO PRACTICE LAW IN IDAHO
EMAIL: TTYREE@HAWLEYTROXELL.COM
DIRECT DIAL: 208.388.4873
DIRECT FAX: 208.954.5276
April 15, 2011

VIA U.S. MAIL

Idaho Department of Water Resources
P.O. Box 83720
Boise, ID 83720-0098

Re:  Request for Extension of Time
Dear IDWR:

Enclosed with this letter, please find the Request for Extension of Time for Permit No.
37-21719. Also, please refer to this letter for the requested responses in the Request for
Extension of Time.

Background.

The Permit to Appropriate Water was issued on June 15, 2006. As stated in the
Application For Permit and confirmed in the letter from James E. Stanton dated March 23, 2006,
the expected completion for the project was six to eight years. The five years from the date of
issuance of the Permit will end on June 15, 2011. By letter dated May 15, 2009, the
Department, for good cause showing, granted the full five years from initial application in which
to put the water to full beneficial use. This Request for Extension of Time is for an extension of
five years after the initial five year period plus any time period development is delayed due to
the construction work and litigation described below.

Description of Completed Work.

To date, an eight inch well has been installed and is operational at the site. The well is
connected to the water system for the existing office/retail commercial building. The
development plans call for expanding the existing building and construction of a second building
on site. The water lines have been stubbed to accommodate the expansion. The cost for the
improvements to date total approximately $1,500,000.

43758.0002.2330324.1



Idaho Department of Water Resources
April 15, 2011
Page 2

Reason for Delay.

In 2009, the ldaho Transportation Department (“ITD") announced its plan to widen
Highway 75. The widening of Highway 75 required the taking of 2.133 acres of Wild West's
developed property. On August 31, 2009, Wild West conveyed the 2.133 acres to ITD. As of
the date of this letter, ITD has not started the construction to widen Highway 75 on the land Wild
West conveyed. Construction work on Highway 75 has started near Twin Falls, but ITD has not
indicated when construction will begin next to Wild West’s property.

Wild West has delayed taking further action to develop the property and its water right
until the Highway 75 improvements are complete. 1TD’s improvements will not only impact
business during construction but will also affect landscaping, parking, and drive aisle
configuration on the property, which in turn affect building location. Thus, until the Highway 75
improvements are complete, Wild West is unable to develop the remainder of its improvements
and fully apply its water right to beneficial use.

In addition, over the past two years Wild West has received multiple notices of
curtailment relating to the Clear Springs Foods and Blue Lakes Trout Farms water calls and the
ensuing litigation relating thereto. Such litigation, which is on-going as of the date of this letter,
calls into question Wild West's ability to use its water and thus affecting its title thereto.
Litigation, of any nature, which might bring title to Wild West's rights into question, is good
cause for granting an extension.

For good cause as stated above, please issue Wild West an extension period of five
years plus any time period development is delayed due to the construction work and litigation
described above in order to fully develop water right 37-21719 for beneficial use.

Very truly yours,

HAWLEY TROXE NNIS & HAWLEY LLP

C. Client

43758.0002.2330324.1



