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DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME

TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s)
be granted an additional period of time under the provision so Section 42-204, Idaho Code in which to
complete development of a water right and file proof of beneficial use of water. There is a FILING FEE
of $50.00 to be included with this form when filed with IDWR.

Permit No. _22-13624 Date Proof is Due: _1 April 2009

Name(s) of Permit Holder: West Rim LI.C

Address: _PO Box 337 City __ Tetonia State _ID Zip _83452
Telephone No. _208-456-9922 Email: _ATTORNEY EMAIL: rharris@holdenlegal.com

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show “none”.

Please see attached memorandum and map.

Costing $ $2 Million

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

The large scope of the system. coupled with the limited construction season. and recent down turn in the

housing market and U.S. economy has caused delays in the installation of water services to the final 53

lots.

Permit holder(s) request an extension to __1 April 2012

Signature *
* If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be

APPROVED and the time within which to submit proof of beneficial use is extended
to April 1, 2012.

Signed this %}/ of _March ,2009 . ;f:/ /A

JEFF P?ER%CWef
Water Allocation Bureau
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ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be

Signed this day of , 200




P.0. BOX 23%, TETONIA, IDAHO 8343582

phones 208.456.8300 fax: POB,458,8303

MEMORANDUM

TO: Mr. Rob Harris, Attorney at Law
Holden, Kidwell, Hahn & Crapo
Via Federal Express

FROM: Mike Potter ‘""(T\(/Ep_,a—— ,
DATE: February 12, 2009

RE: River Rim Ranch - Domestic Water Supply Update/Proof of Beneficial Use
Application - April 2009

Dear Rob:

Please find attached a map for Phase I of Division II of River Rim Ranch which delineates
the various residential lots and other use areas. The lots shown in white are yet to be phased in
which include Block 6 and Block 9. In summary, the status of the domestic water supply system
completion through 2008 is summarized as follows:

- »  The water supply wells and storage reservoir are complete and operational and serve the
majority of the project.

x  Shown on the map are the lots and tracts that have operational water supply services or
stubs:

+ Individual Residential Lot Stubs:
- 98 Residential lots
- 62 Chalet lots
160 units

* Cluster Unit Residential Areas with Common Lateral Stubs:
- 40 West Rim Cabin Cluster
- 24 East Qolf Cabin Cluster
- 45 Cluster Chalets
109 units




» O

« Teton Rim Golf Village (10 ac)
- Future mixed use area with club facilities and residential units (future phase) but
common lateral water stubs aré complete.

»  West Rim Village (20 ac) :
- 8 commercial lots with individual water stubs (complete)
- 9,000 sq. ft. Headquarters Building operational

»  Shown on the map are the individual lot areas that are yet to be phased in:
- 25 Residential Lots (Block 9)
- 28 Residential Lots (Block 6)
53 units

- 4 Farm/Ranch Compound Residential lots (Block 3)
(Large acreage with individual well/septic

We anticipate that the remaining 53 residential lots yet to be completed with water
service stubs, will be phased in by 2010.

The infill of residential structures, clustered residential structures, commercial structures, and
club facilities on the various lots will occur over time. “Build Out” for this phase of River Rim
Ranch compared to other similar resort/second home projects, is projected to occur over the next 10-
15 yeats.

In summary then, the 53 residential lots yet to be serviced with domestic water service stubs
represents approximately 16% of the total of 326 units within the project.

Please let me know if I can be of further help with this application process.
MEP:ct

cc: Bob Ablondi, Rendezvous Engineering (with attachment)



S rorac

6
L19AC

L16 AC




