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STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME

TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

The Idaho Department of Water Resources will consider this form as a request that the permit holder{s) be granted an
additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right
and file proof or beneficial use of water. There is a FILING FEE of $50.00 to be included with this form when filed with IDWR.

Permit No. _ 63-32003

Name(s) of Permit Holder: Marlin Land Owners LL.C

Address: 984 W Corporate Lane # 201 City Nampa State 1D zip 83651
Telephone No. _208-466-2500 Date Proof is Due: June 1, 2007

Describe what work has been completed toward the development of this water right:
{This must be filled cut! If no work ltas been completed, show "none™.)

Two public water system wells have been drilled, constructed; and tested; revised plans for

distribution system have been completed and submitted to DEQ. Subdivision roads have been
constructed. Some lots have been sold, homes on two lots are under construction

Costing § 307,000

The permit holder{s) has been unable fo complete the remainder of the work for the following reasons:
Construction of distribution system has taken longer than expected because of changes to the
original well and water system designs (e.g., water system will be pressurized by well pumps
instead of the planned storage and booster pumps). A revised engineering report has been
submitted to DEQ for approval.

Permit holder{s) request an extension to Pecember 31 ,20 2007 -
W %f; )/50 o7
(Sl nature)” {Date)

/ f other than perm:t holder, Power of Attorney must be supp!red

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT {5 HEREBY ORDERED that the above request for extension of time be APPROVED and the

time within which to submit proof of beneficial use is extended to June 1, 2008.

2 ' Duhsig h_A M-o—-ﬂ-
Signed this /5"' day of__ July ,2007 . /

JEFF PEPPERSA(K, Bureau Chief
Water Allocation Bureau




